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Work Completed During this Quarterly Period 

 

 

TECHNICAL STATUS  

 

Task 1.4-A: Finalization of Survey Findings – Part 2                                                           Completed 

 

In the 5th Quarter, our funding group decided from the previous feedback that came from surveys and 

conference calls, that the plan for envisioning and scoping a validation protocol by gaining detailed 

input from SMEs needed additional input. Thus, we used this task to work as a group on a different 

approach and to plan on using a procedural guideline, API 1163 to help detail the project plan for 

validation work.  

 

Time was spent by NYSEARCH Staff communicating the need for change, and two meetings were 

held – one in November and one in early December to finalize our plan to move to the API 1163 

guideline approach.   

 

We informed the PHMSA Program Manager for this project of our rationale for change and how the 

change would result in a draft protocol for further testing on Methane Emissions Validation. 

 

Task 2.1: Development of Work Statement/RFP for Independent Consultant                             Initiated 

 

Task 2.2-A: Identify Independent Consultant                                                                        Not Initiated 

 

Now that the funding group has agreed on using API 1163 as a guideline, the skills/background 

necessary for the Independent Consultant are evident. Work to identify and execute an Agreement with 

the Consultant is proceeding in the 6th Quarter. 

 

Task 2.3-A: Develop Draft Specifications for Optional Validation Procedures                   Not Initiated 

 

Once the Consultant is identified and on-board, the immediate task will be to work with the information 

already collected and the funding SMEs to develop the draft specification. This is anticipated for the 7th 

Quarter. 

Task 5.1-E:  5th Quarterly Report                                           Completed 

With this report, this task is completed.  

 

1. BUSINESS STATUS  

In the fifth quarter, we addressed industry groups at the 2016 PHMSA R & D forum and our funders’ 

quarterly meeting about the work in this effort. 

 

2. SCHEDULE  
 

We expect to catch up on incomplete tasks from 2nd through the 4th Quarters using the revised T & D 

Milestone Schedule that was approved in August 2016 by the end of the 6th Quarter (all but Task 2.5 on 

‘Development of Test Plan’ which should be completed by the end of the 7th Quarter). The original 

Fifth Quarter tasks which included the first round of testing on the draft protocol, would be targeted for 

8th quarter and would proceed from there.   
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3. PAYABLE MILESTONES 

 

Tasks 1.4A - 2 and 5.1-E were completed during the quarter. 

 


